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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Markham Dump - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Markham Dump
BSWK
Markham, IL
Latitude: 41.5979794 Longitude: -87.6728209

To:
From: Steven Faryan. On-Scene Coordinator
Date: 5/372011

Reporting Period: April 28. 2011 to May 5. 2011

1. Introduction
1.1 Background

Site Number: B5SWK Contract Number: EP-S5-09-05
D.O. Number: 0061 Action Memo Date: 3/11/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit;

Mobilization Date: 4/11/2011 Start Date: 4/1172011
Demob Date: Completion Date:

CERCLIS ID: ILN000510534 RCRISID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Abandoned Open Dump

1.1.2 Site Description

See POLREP # 1

1.1.2.1 Location

See POLREP # |

1.1.2.2 Description of Threat
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See POLREP # 1
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP # 1

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

U.S EPA and EERS contracter ER have staged. sampled and run HazCat figerprinting on 110
containers. The compatible waste groups. corrosive liquids. corrosive solids. acids. combustib.
liquids. base neutral liquids. base neutral solids are being composited in containers. The
corrosive solid material has been staged on a liner and are tound in 1 cubic yard super sacs. Tt
solids will be sampled and if results indicated no hazardous constituents. they will be
consolidated into the soil pile and disposed of at the landfill.

A request tor proposal has been drafted and will be sent out to bid for disposal of the estimated
3.000 tons of soil. cut containers. PPE and other non-hazardous solids.

A request for proposal will be sent out for the hazardous soil if after conducting a cost analysis
oft-site disposal makes more economic sense.

A request for proposal will be sent out for disposal of the drums of compatible material.

A treatability study was conducted on the original soil pile (#1) and fixation agents
EnviroBlend. Free Flow and Lime Dust were used to treat the soil. Additional treatability
studies may be conducted when the data is recieved trom the piles which were re-sampled.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See Enforcement Confidential Section in Action Memo

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Continue consolidation of comatible waste streams

Collect Samples for Disposal Parmaters from consolidated Waste Streams

Send out Request tor Proposal for disposal of non-hazardous solids. hazardous solids and druir
containing consolidate waste streams

Conduct Additional Treatability on Stock piled Hazardous Soil

Evaluate perched ground water conditions in excavation area and prepare cost estimate if wate
has to be treated. A filtrate sample was analyzed in the lab using a 5 micron filter. If
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successtul. bag tilters mayv be used on site to dewater the excavation area if water levels do not

recede.
Secured site and De-Mobilize until sub-contract for disposal is awarded and waste disposal

approvals have been obtained. The site will be demobilized on May 6. 2011. The site will be
secured and the City of Markham Police will provide security.

2.2.1.1 Planned Response Activities
Remobilze after sub-contract for disposal of soil, compatible waste streams has been awarded

and approvals have been obtained.
Planned re-mobe on May 23.2011

2.2.1.2 Next Steps
Award sub-contracts tor disposal of all hazardous materials. treated waste. solids, cut container

and miscellaneous bottles. aerosol cans and other items.

It the water table drops in elevation the excavation area will be cleaned up to remove the
contaminated soil that was not excavated due to water infiltration.

Dispose of stock piled soil.cut containers. PPE. and inorganic salts at a Subtitle D Landfill that
is in CERCLA oft-site compliance.

Dispose of Drums containing compatible waste streams.

Backfill excavation area if high water conditions allow with clean fill. The City of Markham
has allowed USEPA to use the clean fill stockpiled on 1539th and Western. Samples of the fill
were collected and the pile was surveved to determine volume.

2.2.2 Issues
High Water table in the excavation area caused a shut down in removal activities. The area wi.

be allowed to drain by natural conditions and will then be re-evaluated.

2.3 Logistics Section
NA

2.4 Finance Section

2.5 Safety Officer
Site HASP is on-site and daily safety plan meetings are being conducted. HASP was modified
to allow Level D personnel protection in the lead exacavation zone. No dust has been detected
above action levels with personnal data ram. Sample pumps have been ordered to monitor dus
and lead in the work zone. Lead blood samples will be colleccted from personnel at job end.

2.6 Liaison Officer
NA

2.7 Information Officer
3. Participating Entities
3.1 Unified Command
3.2 Cooperating and Assisting Agencies

IEPA
Illinois Attorney General's Office
Village ot Markham
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4. Personnel On Site
EERS: 1 Response Manager. 1 Clean-UpTechnician. I Operators

START: 1
USEPA: | OSC. Fields personnel on-site as necessary

5. Definition of Terms
6. Additional sources of information
6.1 Internet location of additional information/reports
IEPA Web Site: http://mww.epa.il.us/

6.2 Reporting Schedule
7. Situational Reference Materials
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